



# NPAC 3.0 News

Friday, March 30, 2001

Due to additional testing that is being requested by the Industry on the current production Release 3.0 hardware configuration and Service Provider regression testing on a Point Release, the GO LIVE date for the Western region has been delayed.

The Western region GO LIVE date will be confirmed on 4/13 with an expectation that it could be as early as 4/23.

This delay will impact the GO LIVE dates for the remaining regions. That impact will be assessed and any other scheduling changes will be reported on 4/13.